BRAUSCH ENVIRONMENTAL, LLC

5318 Alexa Road US EPA RECORDS CENTER REGION 5

Charate NC 2751 IR

Office: (704) 246-7266
Cell: (412) 720-8549 548197
Fax: (980) 339-3017

Email: Ibrausch@brauschenv.com

Via Electronic and First-Class Mail
February 13, 2017

Ms. Shari Lynn Kolak

Remedial Project Manager

Superfund Division

U.S. Environmental Protection Agency, Region 5
77 West Jackson Boulevard, SRF-5]

Chicago, IL 60604-3507

Re:  Monthly Progress Report for January 2017
Remedial Investigation and Feasibility Study
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois

Dear Ms. Kolak:

The Respondents submit this monthly progress report to the U.S. Environmental Protection
Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative Settlement
Agreement and Order on Consent (AOC) for the Operable Unit 2 Remedial Investigation and
Feasibility Study (RI/FS) at the Lake Calumet Cluster Site in Chicago, llinois (the Site). This
progress report summarizes efforts by the Respondents to fulfill the requirements of the AOC
during the January 2017 reporting period.

1. Activities Completed During This Reporting Period

A. On January 13, 2017, the Respondents submitted the December 2016 monthly
progress report to USEPA with copies to the Illinois Environmental Protection
Agency (IEPA).

B. On January 19, 2017, Arcadis U.S., Inc. (Arcadis) conducted an inspection of
the eastern side of the Site to identify and sample visible seeps.

C. On January 26, 2017, the Respondents submitted a revised Quality Assurance
Project Plan (QAPP) Addendum prepared by Arcadis covering procedures for
sampling light non-aqueous phase liquid (LNAPL). The QAPP Addendum was
revised in response to USEPA comments dated January 4, 2017.
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D.

On January 31, 2017, the Respondents provided notice to USEPA and IEPA of
the planned fourth quarter sampling of the Phase 3 groundwater monitoring
wells scheduled for February 14 through 17, 2017.

Results of Sampling and Tests and Other Data

A.

The findings from the seep investigation, including both physical observations
and analytical data, are being provided under separate cover.

Work Plans, Procedures, and Deliverables

A.

The revised QAPP Addendum for LNAPL sampling was submitted on January
26,2017.!

Actions Projected for the Next Reporting Period

A.

Arcadis plans to sample and characterize the LNAPL encountered at MW-12.
USEPA and IEPA will be notified of this sampling once it is scheduled.

Arcadis plans to conduct the fourth quarter sampling of the Phase 3
groundwater monitoring wells on February 14 through 17, 2017. Gauging of
the Phase 1 piezometers will be conducted as part of this sampling effort.

The Respondents will arrange for the off-site transportation and disposal of the
non-hazardous liquid and solid investigation-derived waste produced during
Site characterization activities to date.

Progress and Schedule Report

A.

Completion of the Remedial Investigation (RI) is generally progressing in
accordance with the schedule submitted with the RI/FS Work Plan. Arcadis
has completed the Phase 1 piezometer installation and 12 rounds of monthly
gauging, Phase 2 hydraulic profiling tool and vertical aquifer profiling
investigations, and installation of the Phase 3 groundwater monitoring wells.
Three rounds of sampling and analysis of the Phase 3 groundwater monitoring
wells have been completed, and the fourth round of sampling 1s scheduled for
February 2017.

The scheduled date for completion of the RI has been extended to accommodate
four rounds of quarterly groundwater sampling rather than the one round

! UEPPA mdicated its approval of the revised QAPP Addendum via email dated February 8, 2017.
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envisioned in the schedule submitted with the RI/FS Work Plan. The Group
will work with USEPA to update the schedule after completion of groundwater
monitoring.

We trust that this submittal satisfies your requirements at this time. If you have questions

regarding this monthly progress report or related project matters, please do not hesitate to
contact me.

Respectfully submitted,

-

Leo M. Brausch
Project Coordinator

LMB:
cc: P. Lake, IEPA (2 copies)

cc (via email):
S. M. Franzetti, Esq.
J. Kratzmeyer, Arcadis
P. Lake, [EPA
LCCS Technical Committee
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